

## 4<sup>th</sup> Steering Committee meeting of the ENI SEIS II East project 12 November 2019

European Environment Agency, Copenhagen, Denmark

### ACTION LIST FROM THE MEETING

**DRAFT – for consultation by 25 November 2019**

Action	Timing	Lead	Comments
<b>Project implementation</b>			
Share the feedback and outcome from the AQ workshop in Tbilisi in late November	First half of December 2019	EEA/ Jasmina	
National Focal Points/Assistants to maintain regular meetings of the SEIS National Implementation Teams, integrating also the open data roadmaps follow-up and regular update	Continuous until the end of the project	NFPs/ assistants	
Ensure that the project website is kept updated with project outputs with active links to country news at national level and vice versa	Continuous until the end of the project	EEA/ Victoria	With information and support from NFPs/assistants
The EEA, together with the European Commission and in dialogue with the countries, to identify a suitable setting, date and location for the final project event in spring 2020 (tbd April-May)	Dec 2019 – Jan 2020	EEA/ Victoria	
Identify areas to be highlighted for each of the partner countries at the final event and ensure higher visibility at country level	Dec 2019	EEA/ Victoria	
Consider continuation/finalisation of the work on Corine Land Cover (CLC) in 2020	Dec 2019 – Jan 2020	EEA/ Adriana	
Implement CLC2000 component in Armenia and organise regional workshop to present the results by ETC ULS	Jan-June 2020	Armenian partners and ETC ULS	
Partner countries to comment in the next 2-3 weeks on the Maturity reports on open data and e-government to be sent by EEA in week 47	Nov-Dec 2019	NFPs/ assistants	NFPs/assistants to ensure broad dissemination at national level for commenting The reports can be used as reference for identifying further actions
The Open Data Roadmaps to be revised and updated annually, also in conjunction with reporting on progress linked to Aarhus Convention and PRTR	Continuous	Partner countries	
Identify ways for translating the maturity reports in national languages	In 2020	UNECE with UNDP	



Action	Timing	Lead	Comments
		local offices	
Participation in the consultation of the ENI Regional State of Water Report	Q1 2020	EEA/ Nihat	NFPs/ assistants to ensure involvement of all relevant stakeholders
Organising dedicated launch events in the three Caucasus countries for the EcoPortals currently under development	Q1-Q2 2020	EEA & NFPs/ assistants	
The EEA together with the Slovak Environmental Agency (SEA) to further support the country experts on SOER production (consultation online), integrated thematic assessments, regional assessment and updated Country Briefings	Q1-Q2 2020	EEA/ Jana	NFPs/ assistants to ensure involvement of all relevant stakeholders
Update availability of the UNECE environmental indicators and assessments online	Q1 2020	EEA/ Jana/ Victoria	With support by NFPs/ assistants
Consider continuation of activities on SEEA with self-assessment of SEEA progress and SEEA land country fiche	Q1-Q2 2020	EEA/ Jana	NFPs/ assistants
Organise an EEA Academy Summer School on Integrated Assessments and the EEA SOER 2020	Q2 2020	EEA/ Jana	Exact timing to be confirmed

Synergies and partnerships			
Maintain regular dialogue with the EU Delegations in each country on implementation of project activities and visibility of results vis-a-vis other projects/initiatives	Continuous	EEA, EC & countries	
Maintain close cooperation with relevant partners, ensuring also continuation and sustainability of project outcomes/results	Continuous until the end of the project	EEA & countries	
Support to relevant UNECE working groups and feeding the project results into preparation for the next pan-European assessment process	Q1-Q2 2020	EEA	Support to be provided within the project timeframe (by 31 July 2020)
EEA to ensure translation of the SOER2020 Executive Summary in Russian language	Dec 2019	EEA with ZOI support	For wider dissemination of the SOER2020 in support of the above action

