

3<sup>rd</sup> ENI SEIS II SOUTH Steering Committee | 6-7 November 2018 | Vienna

# Regional workplan of activities 2019-2020



*This project is funded by the European Union*



European Environment Agency



# InCountry support WP1

<i>Activities/events</i>	<i>Expected timing</i>	<i>Support</i>
PRTR best practices workshop	Feb 2019	
<i>Country visit/stakeholder meeting (e.g. back to back with national assessment WS, thematic assistance)</i>	Q1-Q2 2019 TN MA DZ EG	
<i>Study tours</i>	Q4 2018 – Q4 2019	
<i>Update and adjustment of National work plans</i>	Q3 2019	SSFA, TA

# Indicators and assessments WP2

<i>Activities/events</i>	<i>Expected timing</i>	<i>Support</i>
<i>Populate and assess H2020 indicators</i>	<i>Q4 2018 – Q2 2019</i>	<i>SSFA, TA</i>
<i>Ensure access/delivery of H2020 data</i>	<i>Q4 2018 – Q1 2019</i>	<i>SSFA, TA</i>
<i>Regional thematic assessment workshops (guidance, best practices)</i>	<i>Water – April 2019 Waste – March 2019 IE – July 2019</i>	
<i>National workshops – Assessment</i>	<i>Q1-Q2 2019</i>	<i>TA</i>
<i>Regional workshop – Assessment (RM group?)</i>	<i>Q3 2019</i>	
<i>Provision of national case studies / best practices examples</i>	<i>Q4 2018 – Q2 2019</i>	<i>SSFA, TA</i>
<i>Written consultation</i>	<i>Q1 2019</i>	<i>Webinar</i>
<i>Draft zero regional report</i>	<i>June 2019</i>	
<i>Synthesis (COP – side event)</i>	<i>Q4 2019</i>	
<i>Production, editing, translation</i>	<i>Q4 2019</i>	
<i>Dissemination/outreach</i>	<i>Q1 2020</i>	



# Data and statistics WP3

---

<i>Activities/events</i>	<i>Expected timing</i>	<i>Support</i>
<i>Data production, collection, handling</i>	<i>Q4 2108 – Q1 2019</i>	<i>SSFA, TA</i>
<i>Harmonisation, QA/QC</i>	<i>Q1 2019</i>	<i>SSFA, TA</i>
<i>Thematic assistance (e.g. back to back with national workshops – Assessment)</i>	<i>Q1-Q2 2019</i>	<i>TA</i>

# ROADMAP –Infrastructure

Roadmap for ENI SEIS H2020 Indicator implementation									
	<i>M1 (oct)</i>	<i>M2 (nov)</i>	<i>M3 (dec)</i>	<i>M4 (jan)</i>	<i>M5 (feb)</i>	<i>M6 (mar)</i>	<i>M7 (apr)</i>	<i>M8 (may)</i>	<i>M9 (jun)</i>
Data policy proposal									
Spreadsheetbased on DD distribution									
Spreadsheet collected									
Data Dictionary xml schema definition									
Spatial Data Infrastructure share system bilateral (country visit)									
Data Dictionary H2020 implementation in Data centre									
Support Countries on SDI implementation									

# Communication and visibility WP4

---

- Website news
- Newsletter (2 issues)
- National best practices – Tweets
- H2020 indicators published (national websites, project website)
- H2020 key messages/synthesis – communication materials (brief, PPT, posters, etc)
- ENI SEIS II South Project outcomes brochure (communication material)
- Translation (regional report, synthesis, communication materials)




# Management and coordination WP6

---

- 6 months extension – June 2020
- Steering Committee / H2020 Review and Monitoring group meeting – date/location
  - H2020 RM – report final consultation (Q4 - after summer 2019)
  - Closing conference March 2020?
- Stakeholders dialogue - Shaping future horizon combining information requirements for future Mediterranean strategies and policies (Q4 2019, back to back with RM)



# Thank you for your attention!



United Nations Environment Programme  
Coordinating Unit for the Mediterranean Action Plan

Vassileos Konstantinou 48

Athens 11635, Greece

[www.unepmap.org](http://www.unepmap.org)

European Environment Agency (EEA)

Kongens Nytorv 6

1050 Copenhagen K, Denmark

E-mail: [ENI-SEIS2@eea.europa.eu](mailto:ENI-SEIS2@eea.europa.eu)

<http://www.eea.europa.eu/>

<http://eni-seis.eionet.europa.eu/south>



This project is funded by the European Union



European Environment Agency

