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ACTION LIST FROM THE MEETING

	Action
	Timing
	Lead
	Comments

	Project implementation

	
	
	
	

	Share the feedback and outcome from the AQ wortkshop in Tbilisi in late November
	First half of December 2019
	EEA/ Jasmina
	

	National Focal Points/Assistants to maintain regular meetings of the SEIS National Implementation Teams, integrating also the open data roadmaps follow-up and regular update
	Continuous until the end of the project
	NFPs/ assistants
	

	Ensure that the project website is kept updated with project outputs with active links to country news at national level and vice versa
	Continuous until the end of the project
	EEA/ Victoria
	With information and support from NFPs/ assistants 

	The EEA, together with the European Commission and in dialogue with the countries, to identify a suitable setting, date and location for the final project event  in spring 2020 (tbd April-May) 
	Dec 2019 – Jan 2020
	EEA/ Victoria
	

	Identify areas to be highlighted for each of the partner countries at the final event and ensure higher visibility at country level
	Dec 2019
	EEA/ Victoria
	

	Consider contrinuation/finalisation of the work on Corine Land Cover (CLC) in 2020
	Dec 2019 – Jan 2020
	EEA/ Adriana
	

	Implement CLC2000 component in Armenia and organise regional workshop to present the results by ETC ULS
	Jan-June 2020
	Armenian partners and 
ETC ULS
	

	Partner countries to comment in the next 2-3 weeks on the Maturity reports on open data and e-government to be sent by EEA in week 47
	Nov-Dec 2019 
	NFPs/ assistants
	NFPs/assistants to ensure broad dissemination at national level for commenting
The reports can be used as reference for identifying further actions

	The Open Data Roadmaps to be revised and updated annually, also in conjuction with reporting on progress linked to Arhus Convention and PRTR 
	Continuous
	Partner countries
	

	Explore ways for translating the maturity reports in national languages 
	In 2020
	UNECE 
	By approaching UNDP local offices

	Participation in the consultation of the ENI Regional State of Water Report 

	Q1 2020
	EEA/   Nihat
	NFPs/ assistants to ensure involvement of all relevant stakeholders

	Organising dedicated launch events in the three Caucasus countries for the EcoPortals currently under development
	Q1-Q2 2020
	EEA & NFPs/ assistants
	

	The EEA together with the Slovak Environmental Agency (SEA) to further support the country experts on SOER production (consulation online), integrated thematic assessments, regional assessment and updated Country Briefings 
	Q1-Q2 2020
	EEA/  
Jana
	NFPs/ assistants to ensure involvement of all relevant stakeholders

	Update availability of the UNECE environmental indicators and assessments online
	Q1 2020
	EEA/  
Jana/
Victoria
	With support by NFPs/ assistants 

	Consider continuation of activites on SEEA with self-assessment of SEEA progress and SEEA land country fiche 
	Q1-Q2 2020
	EEA/  
Jana
	NFPs/ assistants 

	Consider organising an EEAcademy Summer School on Integrated Assessments and the EEA SOER 2020
	Q2 2020
	EEA/    Jana
	Exact timing to be confirmed



	

Synergies and partnerships

	
	
	
	

	Maintiain regular dialogue with the EU Delegations in each country on implementation of project activities and visibility of results vis-a-vis other projects/inititaives 
	Continuous
	EEA, EC & countries
	

	Maintain close cooperation with relevant partners, ensuring also continuation and sustainability of project outcomes/results
	Continuous until the end of the project
	EEA & countries
	

	Support to relevant UNECE working groups and feeding the project results into preparation for the next pan-European assessment process
	Q1-Q2 2020
	EEA
	Support to be provided within the project timeframe (by 31 July 2020)

	EEA to ensure translation of the SOER2020 Executive Summary in Russian language 

	Dec 2019
	EEA with ZOI support
	For wider dissemination of the SOER2020 in support of the above action
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