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Main Progress in SEIS II Project

1st Workshop on 
Indicators Development 
was successfully held in 

Copenhagen;

Q1, 2017 Q4, 2017Q3, 2017Q2, 2017 Q1, 2018

National Work Plans (NWP) were developed by the 
countries and were uploaded

Developed criteria to 
prioritize the activities 

in NWP considering 
SEIS principles

Development/Negotiation of Legal Agreement development  (3 signed, 3 ready for signature (Continues)  

Metadata survey prepared 
and launched 

Concept Note 
on  Indicators 
(3 Themes) 

Methodological specifications developed for indicators and sub-
indicators  

Development  PRTR Guidelines and Draft 
Legislation  

3 Thematic 
webinars

2nd SEIS Steering 
Committee/8th RM 
Group Meeting 

January- February- March July- August - September April – May- June January- February- March October-November-December

Metadata Catalog 
prepared 

Milestones

Planned Completed

Regional and National Activities

Regional main activities 



Main Progress in SEIS II Project and the Way Forward

2nd Workshop on 
Indicator 
Development 
(17-18 April, Athens) 

Q1, 2018 Q4, 2018Q3, 2018Q2, 2018

January- February- March July- August - September April – May- June October-November-December

Development of Data Dictionaries
Spreadsheets or XML files 

SSFA Implementation 
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1 st Workshop on 
Infrastructure and 
Data 
(04-05 October, 
Rome) 

NBB update Kick-off and tentative completion by end of February 2019

H2020/NAP indicator population tentative completion by end of March 
2019

Q1&Q2, 2019
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3rd SEIS Steering 
Committee/9th RM 
Group Meeting, 
(6-7 November, 
Vienna) 

Milestones

Planned Completed

Regional and National Activities

Regional main activities 

Workshop on 
Environment 
Statistics and 
Indicators for Sus. 
Dev.
(12-16 Novermber, 
Rome) 



SSFA Implementation, 2018
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April- May July- August - SeptemberJune October-November-December

Baseline Reports

Equipment Connectivity for SEIS 
Prototype (Information system) 

Fully installed server and fully functional 
SEIS Prototype (Information system, 

RELOCATED) 

Data Exchange Protocols (XML Files)

Set up a QA/QC protocols for available/new data 

Planning of 
National 
trainings

Populating 
H202/NAP 
Indicators

Assessment
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