



Progress on the Envisaged in-country support- update

3rd Steering Committee of the ENI SEIS II South Support Mechanism Project

9th meeting of the H2020 Review and Monitoring (RM) Group

06-07 November 2018, Vienna, Austria

Erol Cavus
MED POL Programme Officer
Tatjana Hema
MAP Deputy Coordinator
UNEP/MAP Barcelona Convention Secretariat



United Nations Environment Programme
Mediterranean Action Plan (UNEP/MAP)
Barcelona Convention




Cooperation Agreement between UNEP/MAP and EEA Effective in 4 countries and in process in four countries



United Nations Environment Programme
Mediterranean Action Plan (UNEP/MAP)
Barcelona Convention



Approach In-Country Support



Main Pillars in SSFAs Design

Thematic

Data gathering and improving quality of existing data sets (QA/QC)

Indicator Development and Assessment (Factsheets)

Infrastructure

Development of data exchange protocols and data sharing mechanism

Supporting of establishment of information system and reporting

Progress and Reporting

Baseline Reports

Yearly Progress Reports of implementation

Status with SSFAs

Country	Status	Next within 6 months
Morocco	Consultants to implement activities in the SSFA in place Expenditure report and progress report submitted in October 2018	Fiches d'information complétées / mises à jour pour au moins 3-4 indicateurs sur les émissions industrielles, les déchets solides municipaux et l'eau. Méthodologie mise à jour pour les enquêtes statistiques sur les indicateurs environnementaux.
Israel	First progress report Baseline report on hazardous waste data production and collection First expenditure report	Completed/Updated Fact sheets for agreed indicators.
Jordan	Initial instalment paid on October 2018. 4 Draft ToRs for implementing the activity under SSFA as per country's request to implement the SSFA. (September 2018).	Baseline report (data set, indicators, info systems, QC/QA, regulatory and institutional set up, planning and list of national entities designated) Baseline report on mechanism for industrial wastewater treatment plants and those which are connected to the sewerage system. Report on existing infrastructure and need analyses for establishing a monitoring system on waste management.
Palestine	Initial instalment paid in May 2018. Expenditure report and progress report in August 2018. Palestine also prepared draft ToRs for consultancies to implement the activities as agreed in the SSFA.	Baseline report (data set, indicators, info systems, QC/QA, regulatory and institutional set up, planning and need assessment). Needed infrastructure (Equipment & Connectivity) acquired and in place at EQA premises.



United Nations Environment Programme
Mediterranean Action Plan (UNEP/MAP)
Barcelona Convention



Status of legal instruments

Country	Status	Next steps
Tunisia	Consultancy ToRs elaborated,	Recrutement of consultants; Full implémentation by June/ September 2019
Lebanon	No progress;	Last response of Lebanon to be clarified
Egypt	SSFA prepared and negotiated 1.5 years ago. Egypt requested its implementation through UNDP Fax authorization with UNDP finalized; Process to start with the new SEIS FP and UNDP	Fax authorization processed before end of December; ToRs for consultancy elaborated before end of December; Implementation by June/September 2019
Lybia	Country interest is very high; difficulties to operationalize the support, Fax authorization with Tunisia under preparation	Fax authorization processed before end of December; ToRs for consultancy elaborated before end of December; Full implementation by June /September 2019



United Nations Environment Programme
Mediterranean Action Plan (UNEP/MAP)
Barcelona Convention



Thank you for your attention

Erol Cavus
MED POL Programme Officer
Tatjana Hema, PhD
Deputy Coordinator

UNEP/MAP-
Barcelona Convention Secretariat Coordinating Unit
Vassileos Konstantinou 48, Athens 11635, Greece
web.unep.org/unesmap/



United Nations Environment Programme
Mediterranean Action Plan (UNEP/MAP)
Barcelona Convention

