

# 10th meeting of the Horizon 2020 Review and Monitoring (RM) Group and Assessment workshop

## Overall review of progress

*Cecile Roddier-Quefelec,  
Project coordinator ENI SEIS II South  
European neighbourhood policy activities – Mediterranean  
Area cooperation*



*This project is funded by the European Union*



European Environment Agency



# RM programme of work 2015-2020

*Obj 1. To enhance optimal national information systems allowing for systemic production of indicator-based reporting and sharing of data sharing*

<p><b>1.Undertake capacity building on systemic data production, statistics, reporting and data production, statistics, reporting and data sharing</b></p>	<p><b>EEA-UNEPMAP</b></p>	<p><b>31 capacity building activities</b></p>
<p><b>2.Maintain and improve efficiency of existing data flows (incl. PRTR), and support creation of relevant new data flows and QA/QC procedures based on expanded H2020 issues (Ecosystem approach)</b></p>	<p><b>Partner countries with support from EEA, UNEP/MAP</b></p>	<p><b>Sept 2019, 5 out of 13 MPC shared expected H2020 datasets (26%)</b></p>
<p><b>3.Foster the development and management of IT systems (infrastructure for data, automation, reporting tools reportnet/InfoMAP)</b></p>		<p><b>InfoMAP platform ready for common repository and data exchange</b></p>
<p><b>4.Expand indicator management and and data services (national and regional)</b></p>		<p><b>Under developemt with InfoMAP</b></p>



# RM programme of work 2015-2020

*Obj 2. To expand the existing H2020 priorities with a particular focus on water, solid waste and industrial emissions, identify and address additional priority areas*

**5. Refine assessment framework in synergy with other regional and national assessment processes (SOE, ECAP, MSSD, MED2050, MSFD) test new approaches, address additional priority issues (marine litter, hazardous waste, non-point sources, pollution prevention)**

EEA-UNEP/ MAP

**Methodology and assessment framework developed**

**6. Prepare the 2nd indicator-based H2020 assessment report including participatory process/peer review. Support the production of **country profile** (2015-2017) in synergy with other relevant reporting (NAPs/LBS protocol, ECAP, Regional Plans, MSFD)**

Partner countries with support from EEA, UNEP/ MAP

**National activities behind schedule, indicator factsheet under production (below 30%)  
Indicator-based assessment delayed**

**7. Undertake capacity building activities on Data Management System and Integrated assessment**



**Bilateral agreements with ENI countries in place, national activities behind schedule**

# RM programme of work 2015-2020

*Obj 3. To ensure the sustainability of the governance setup of the H2020 review processes*

<p><b>8.Organise regular meeting of the Review and Monitoring group to steer and review the process</b></p>	<p>RM Co-chair</p>	<p>2015 Malta (7 ENP, 3 EU, 1 WB)                  2016 Athens (8 ENP, 1 EU, 2 WB, TR)                  2017 (8 ENP, 1 WB, TR, 1 EU)                  2018 (7 ENP, 1 WB, TR)                  2019 (9ENP, 3 WB, TR, 2 MS)</p>
<p><b>9.Institutionalise and integrate existing SEIS/H2020 national committees with clear ToR and regular meetings</b></p>	<p>Partner countries with support from EEA, UNEP/MAP</p>	<p>Institutionalise in most countries</p>
<p><b>10.Support coordination efforts with other national coordination structure and committees (e.g NAPs update)</b></p>	<p>Partner countries with support from EEA, UNEP/MAP</p>	<p>Achieved</p>
<p><b>11.Ensure strong synergies with Research, CB and PRPI components (Group leaders coordination meeting, cross consultation of group FPs, exchange of experiences)</b></p>	<p>RM Co-chair, partner countries</p>	<p>Strengthened (with exception of Research)</p>

# RM programme of work 2015-2020

*Obj 4. To encourage the integration of outcome of the H2020 review in the policy making process at regional and national level*

<p><b>12.Support use, promotion, dissemination, visibility of H2020 assessment key messages at national and regional level (website, briefings, press releases, conferences, forum)</b> Strengthened (with exception of Research)</p>	<p>Partner countries EEA, UNEP/MAP H2020 Steering Group</p>	<p>To be fostered</p>
<p><b>13.Undertake capacity building on science-policy interface, with a particular focus on use of assessment outcome for policy making (national)</b></p>	<p>EEA- UNEP/MAP</p>	<p>To be fostered</p>

# Operational SEIS developments strongly anchor to political context for regional environmental cooperation - Overview of national progress September 2019

Activity	Algeria (2018)	Egypt	Israel	Jordan	Lebanon	Libya	Morocco	Palestine	Tunisia
Inter-institutional coordination/national team-committee, thematic cooperation	●	▲	▲	▲	●	●	▲	▲	▲
Data production, collection, dissemination/exchange	●	●	▲	▲	●	●	▲	▲	▲
Indicator production (adoption of methodology, indicator assessment, publication)	(●)	●	●	●	●	●	▲ ●	●	●
Analytical and assessment capacities (national, SoER, contribution to regional assessment processes)	●	▲	▲	●	●	●	▲	●	●
Waste/Marine litter	●								
Water	●								
Industrial Emissions	●								

Significant progress achieved ▲  
 Progress made but task not completed yet ●  
 Important difficulties faced ●