2nd Steering Committee of the ENI SEIS II South Support Mechanism project / 8th meeting of the H2020 Review and Monitoring (RM) Group 16-18 October 2017

Session 5. Regional plan of activities of the ENI SEIS South Support Mechanism in 2020 perspective

Work Package 4: Data management and Infrastructure

Michael Assouline, PhD

Project Officer ICT Infrastructure and data management





2018

- December 2017
 - completion of the processing of all information and Catalogue of metadata
- January 2018
 - Country visits and training to be joined with thematic activities
 - Launch of the SDI
- February April 2018
 - implementation of data flows according to Work Package 2
 - Setting infoMAP for new data reporting
- May 2018
 - Regional Workshop
- Summer 2018
 - development of data policy
 - Extra activities based on citizen science

| VP4 - Infrastructure & data management | | | | | | | | | | | | |
|--|--|--|--|--|--|--|--|--|--|--|--|--|
| Identification of the state of national database infrastructure for SDI and data management | | | | | | | | | | | | |
| Online survey for the identification of national databases and state of the SDI | | | | | | | | | | | | |
| Building the catalogue of metadata | | | | | | | | | | | | |
| SDI initiated and developed at country level | | | | | | | | | | | | |
| Implementation of SDI platform at country level | | | | | | | | | | | | |
| Training of national experts to use SDI and reporting infrastructure | | | | | | | | | | | | |
| - Thematic Regional workshop on data managemnent | | | | | | | | | | | | |
| - Country visits | | | | | | | | | | | | |
| Information layers and data visualisation | | | | | | | | | | | | |
| Setting the INFO MAP for new data reporting | | | | | | | | | | | | |
| Definition of XML schema and data dictionary for the selected ECAP and first phase H2020 indicators | | | | | | | | | | | | |
| Identification and revision of xml schema for monitoring data flows on urban waste, waste water treatment and emissions (including support PRTR development) | | | | | | | | | | | | |
| Revision and adjustment to the regional data infrastructure for monitoring data flows for the new data reporting | | | | | | | | | | | | |
| - Extension of MEDPOL Information System to include marine litter H2020 indicators | | | | | | | | | | | | |
| Implementation of software procedures for indicator calculation | | | | | | | | | | | | |
| Development of data policy documents at country level, in support of common regional standards | | | | | | | | | | | | |
| Analysis of the metadata catalogue and advice on data policy at country level | | | | | | | | | | | | |
| Customisation of citizen science application | | | | | | | | | | | | |

